The article represents an overview of the principles of risk management applicable at different stages of the life cycle of a portfolio of construction projects in the context of procedures of its compilation, adjustment and monitoring. Design and development of its structure contemplates collection of project initiatives for each individual portfolio, as well as assessment of risks, development of business plans, compilation of a register of projects, priority ranking of projects, identification of the most efficient portfolio, its approval and monitoring of its implementation.
